

1a. Expectations, approach, plan for 3rd call(s)

Monitoring Committee Task Force meeting on 3rd call(s)



Aim: to reach agreement on the third call(s) that allow:

- To ensure fulfillment of the Programme targets
- To accommodate the strategic needs of the countries
- To communicate the call to applicants

Order of the call(s)

Allocation of funds

Thematic scope

Timelines of the call(s)

Order of the call(s)

Allocation of funds

Thematic scope

Timelines of the call(s)



Options for the timelines of the call(s)





کی

Option 1
Small project call following core project call

OR

]]

Option 2
Simultaneous
small and core
project calls



Options for the timelines of the call(s)

	2024												20	25					
1	1 2 3 4 5 6 7 8 9 10 11 12						12	1	2	3	4	5	6	7	8	9	10	11	12

Option 1

Generation	Admissibility Assessment	М	Analysis	Generation	Admissibility Assessment		МС	
------------	-----------------------------	---	----------	------------	-----------------------------	--	----	--

Option 2

Generation	Admissibility	MC
Generation	Assessment	

	2024												20	25						
1	1 2 3 4 5 6 7 8 9 10 11 12							12	1	2	3	4	5	6	7	8	9	10	11	12

Expected number of progress reports

1	41	13		16	24	2	31	14		1	24	14	30	12	11	2	24		30		12	24
---	----	----	--	----	----	---	----	----	--	---	----	----	----	----	----	---	----	--	----	--	----	----

Option 1

Generation	Admissibility Assessment	мс	Analysis	Generation	Admissibility Assessment	МС	
------------	-----------------------------	----	----------	------------	-----------------------------	----	--

Option 2

Generation	Admissibility	MC
Generation	Assessment	

Platforms tbc.

Discussion and preparation of the call	tbc.	
preparation of the call		

Order of the call(s)

Allocation of funds

Thematic scope


Timelines of the call(s)








Status quo after call 2











Options & Flexibility offered by the Interreg Regulation

Article 19 (5) of Regulation (EU) 2021/1059

Following the consultation of and the approval by the monitoring committee and in compliance with Article 8 of Regulation (EU) 2021/1060, the managing authority may transfer during the programming period an amount of up to 10 % of the initial allocation of a priority and no more than 5 % of the programme budget to another priority of the same Interreg programme.

→ See table in the supporting document







Option 1 – No reallocation of budgets

Priority	Remaining after 3.1	10% reallocation (max)	No reallocation	Available for 3.2	thereof Small projects	thereof Core projects
1	15.2	-	-	15.2	1.5	13.7
2	-	-	-	-	-	-
3	30.0	-	-	30.0	3.0	27.0
Total	45.2			45.2	4.5	40.7



Number of core projects based on allocated funds

Option 1 – No reallocation of budgets













Option 2 – Transfer of 10% from Priority 3

Priority	Remaining after 3.1	10% reallocation (max)	10% reallocation from P3 to P2	Available for 3.2	thereof Small projects	thereof Core projects
1	15.2	5.9	-	15.2	1.5	13.7
2	-	-	8.9	8.9	0.9	8.0
3	30.0	8.9	-8.9	21.1	2.1	19.0
Total	45.2			45.2	4.5	40.7



Number of core projects based on allocated funds



Option 2 – Transfer of 10% from Priority 3











Option 3 – Transfer of 5% of the total budget on a pro-rata basis from Priority 1+3

Priority	Remaining after 3.1	10% reallocation (max)	Pro-rata reallocation of P1+P3 to P2	Available for 3.2	thereof Small projects	thereof Core projects
1	15.2	5.9	-4.6	10.6	1.1	9.5
2	-	-	11.6	11.6	1.1	10.5
3	30.0	8.9	-7.0	23.0	2.3	20.7
Total	45.2			45.2	4.5	40.7



Number of core projects based on allocated funds



Option 3 – Transfer of 5% of the total budget on a pro-rata basis from Priority 1+3







Order of the call(s)

Allocation of funds

Thematic scope

Timelines of the call(s)



Contribution to the climate change targets of the EU (Priorities 2 and 3)



Climate targets	In million euro (ERDF)
Planned in the Programme Document	71.5
Achieved in the first and second call	50.3
To be fulfilled in the remaining calls for applications	21.2



Order of the call(s)

Allocation of funds

Thematic scope

Timelines of the call(s)



Timelines of the call(s)
Specific comments?

Option 1 Small project call following core project call



	Core projects	Small projects
Launching of the call	17 January 2024	19 March 2025
Project idea forms/Access to BAMOS+	17 April 2024	30 April 2025
Complete application	21 June 2024, 16:00	25 June 2025, 16:00
Assessment documents available for the Monitoring Committee	15 October 2024	15 October 2025
Monitoring Committee meeting	5-6 -13-14 November 2024	5-6 November 2025

Order of the call(s)

Allocation of funds

Thematic scope

Timelines of the call(s)

Survey among applicants (C2&S2): Who are they?





33% newcomers

newcomers 60%

Lead partners

Project partners

Lead partners Project partners



171 replies






Survey among applicants (C2&S2): Who are they?









Survey among applicants (C2&S2): support by MA/JS

- Consultations
 exact or most expectations met for 100% of responding lead partners
- Written support
 Very useful or useful for 95% of responding lead partners
- Webinars
 Good or very good for 88% of responding participants

Very good

Good


Sufficient



Planning third call: First considerations



- Consultations are at the centre of active support to applicants;
- Carefully planned timelines with more time for preparing applications are appreciated;
- Webinars ensure easily accessible information;
- It's important to keep balancing general & detailed information at webinars;
- More explaination of the application process & contracting seems useful;
- It's important to continue building knowledge among applicants about EUSBSR and engaging PACs.





Survey among applicants: support by MA/JS

Gateway for applicants
 90% of responding applicants found it very easy, easy or neutral to find the information they needed

Video tutorials50% of respondents made use of them

 Matchmaking platform
 1/3 of the applicants used the platform to look for partners or project ideas Very good

Good

Sufficient



Planning third call: First considerations



- Gateway for applicants is the central information point;
- Guiding applicants through application process and document sections is a continuous goal;
- It's important to keep supporting those who struggle with handling interactive pdf forms;
- While keeping a close eye on use of tutorials, adding transcripts shall meet varied needs of applicants better;
- Matchmaking platform is an important tool for partner search and project idea development.

